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ESTIMATE RUN 10/08/2004

ESTIMATE SUMMARY 10:53:58

CONTID: C14572 ESTIMATE NO: 0001 PROG 2002

PCN: 14572-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 VMS - Fairplay to Frisco PERCENT TIME:

PROJECT NO: SHE 0091-023

SH 9 VMS - Fairplay to Frisco

NAME OF ROAD: SH 9

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

POWER ELECTRIC COMPANY PAY PERIOD ENDING 09/30/2004 DATE TIME STARTED 08/23/2004

5901 East Irish Place DATE LET 07/15/2004 DATE WORK BEGAN

DATE AWARDED 08/03/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 08/23/2004 DATE ACCEPTED

Englewood CO 80112 303/220-9844 DATE NOTICE TO PROCEED 08/23/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 224,334.99 PARTICIPATING $ $ 30,272.06

AWARD PROJECT AMT: 179,288.23 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -333.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.60

39.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

4/29/2005 ??:??:??

4/29/2005 ??:??:??

13.49%

194,062.93

30,272.06

30,272.06

29,939.03

$

$

$

$

30,272.06

0.00

30,272.06

0.00

30,272.06

-333.03

0.00

29,939.03

0.00

AMOUNT DUE 29,939.03 29,939.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 29,939.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14572-BID ESTIMATE RUN 10/08/2004

PROJECT: SHE 0091-023 ESTIMATE NO: 0001 10:53:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 15.000 0.000

CY 15.000 3,952.05

263.47000 15.000 3,952.05

203-00060

0010 POTHOLING 10.000 0.000

HOUR 2.000 261.60

130.80000 2.000 261.60

203-01597

0015 SEEDING (NATIVE) 0.200 0.000

ACRE 0.000 0.00

4,400.00000 0.000 0.00

212-00006

0020 MULCHING (WEED FREE HAY) 0.200 0.000

ACRE 0.000 0.00

4,400.00000 0.000 0.00

213-00002

0025 MULCH TACKIFIER 30.000 0.000

LB 0.000 0.00

14.67000 0.000 0.00

213-00061

0030 3 INCH ELECTRICAL CONDUIT 1,100.000 0.000

LF 736.000 5,306.56

7.21000 736.000 5,306.56

613-00300

0035 3 INCH ELECTRICAL CONDUIT (JACKED) 184.000 0.000

LF 184.000 6,235.76

33.89000 184.000 6,235.76

613-00301

0040 VARIABLE MESSAGE SIGN (GROUND MOUNTED) 1.000 0.000

EACH 0.000 0.00

126,435.00000 0.000 0.00

614-10125

0045 CONSTRUCTION SURVEYING 1.000 0.000

L S 1.000 715.00

715.00000 1.000 715.00

625-00000

0050 MOBILIZATION 1.000 0.000

L S 0.451 8,070.19

17,894.00000 0.451 8,070.19

626-00000

0055 FLAGGING 200.000 0.000

HOUR 85.000 2,422.50

28.50000 85.000 2,422.50

630-00000
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PCN: 14572-BID ESTIMATE RUN 10/08/2004

PROJECT: SHE 0091-023 ESTIMATE NO: 0001 10:53:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TRAFFIC CONTROL MANAGEMENT 32.000 0.000

DAY 10.000 2,301.90

230.19000 10.000 2,301.90

630-00012

0065 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 13.000 0.000

EACH 6.500 500.50

77.00000 6.500 500.50

630-80342

0070 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.000

EACH 3.000 231.00

77.00000 3.000 231.00

630-80343

0075 DRUM CHANNELIZING DEVICE 10.000 0.000

EACH 5.000 82.50

16.50000 5.000 82.50

630-80360

0080 TRAFFIC CONE 100.000 0.000

EACH 25.000 192.50

7.70000 25.000 192.50

630-80380

0085 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0090 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0095 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0100 F/A PHONE SERVICE 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220

0105 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380
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PCN: 14572-BID ESTIMATE RUN 10/08/2004

PROJECT: SHE 0091-023 ESTIMATE NO: 0001 10:53:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 F/A ELECTRIC SERVICE 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190

CAT 0200 $30,272.06 30,272.06CURRENT AMT 224,334.99 $$

PROJECT TOTAL 30,272.06 $ 30,272.06CURRENT AMT 224,334.99 $$


